# Bruhat Bangalore Mahanagara Palike

No: EE/SWD/DHZ/WO/02/15-16

Office of the Executive Engineer
SWD, Dasarahalli zone, BBMP
Shopping complex,9th floor,
Jayanagara 4th Block,
Bangalore – 560 011
Dated: 25/11/2015

## WORK ORDER

**To,**

Sri, B N Somashekar,
No 134/1, 2nd main road,
Sheshadripuram Bangalore- 20

**Sub**: Construction of RCC box drain across Storm Water Drain AT-WY-MAC junction along Abbigere main road and SSM wall along SWD in front Divya Engineer works in ward no- 12 Dasarahalli Zone

**Ref**: 1. Administrative Approval order vide: CE/SWD/Admn/18/2015-16, Dated:20/06/2015.
2. Technical Sanction order vide: CE/SWD/TS/18/2015-16, Dated: 20/06/2015.
3. Agreement No. BBMP/EE/SWD/WZ/AG/ /, Dated:

By virtue of having executed the agreement by you and the same has been accepted by the competent Authority of BBMP, you are hereby directed to go ahead with the work by contacting the Concerned Engineers, SWD and complete the same within **120 Days** (including monsoon period) from the date of issue of work order.

The contract value of the work is **Rs. 69,07,288.20 (Rupees Sixty Nine Lakhs Seven Thousand, Two Hundred and Eighty Eight and Paise Twenty Only).** Which is **7.93% above** the **SR of 2014-15** SR for the said work. Copy of the agreement along with copy of the Schedule 'B' (Bill of quantities) is enclosed here with for reference.

You are directed to submit the work program schedule, methodology statement within 7 days from the date of receipt of this work order.

Thanking you,

B.N.
25/-11/15

**Executive Engineer**
**(Storm Water Drain) DHZ,**
**Bruhat Bangalore Mahanagara Palike**
**Bangalore**